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Tennessee Department of Transportation
1:45 PMTuesday, December 23, 2008

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

245/000-01-2008
Machinery Sheds-Phase 2

$1,230,000.00 Salmon, C.
$0.00 Active Grants & Special Projects

Special ProjectNew Construction

245/000-02-2006
Machinery Sheds-Phase 1

$1,870,000.00 In House (Agency Resources) Salmon, C.
Fields, J.$1,833,300.00 Active Grants & Special Projects No Designer Agreement will be applicable

12/22/08: Currently under construction, scheduled 
completion is 6/33/09

New Construction

2 Projects ( Total Budgeted Cost of Projects )$3,100,000.00
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TDOT Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

241/010-01-2005
I-26 Welcome Center-Ernestvill

$9,579,500.00 Vaughn & Melton Salmon, C.
Edwards, T.$3,946,900.00 Root Project

With SubprojectsNew Construction

241/010-01-2005-01
I-26 Welcome Center-Utilities

$4,250,000.00 Vaughn & Melton
Summers-Taylor, Inc.

Salmon, C.
Edwards, T.$4,250,000.00 Active Construction 10/13/08: Construction NTP issued, RSC date is 

10/12/2009 (265 days)
10/07/08: Construction contract executed
8/19/08: Bid Date
8/5/08: Pre Bid Conference
6/13/07:  Subscript assigned.

New Construction

241/010-01-2005-02
I-26 Welcome Center

$4,143,000.00 Vaughn & Melton
Summers-Taylor, Inc.

Salmon, C.
Edwards, T.$4,143,000.00 Active Construction

Awaiting NTP
9/30/08: Construction contract executed
8/19/08: Bid Date
8/5/08: Pre Bid Conference
6/6/08: Subscript assigned.

New Construction

241/010-01-2007
Jellico Welcome Center Replace

$1,610,000.00 Vaughn & Melton
Venture One Construction, Inc.

Salmon, C.
Edwards, T.$1,456,000.00 Active Construction 11/03/08: Construction NTP issued, RSC is 11/02/09 

(365 days)
10/03/08: Construction contract executed
8/13/08: Bid Date
7/30/08: Pre-Bid Conference
7/01/08: CDP approved
1/30/08: 100% CDP received, returned to Designer
12/07/07: DDP approved, NTP to CDP authorized
10/09/07:  SDP approved, NTP to DDP authorized

Renovation

241/010-01-2008
Brake Testing Inspection Station

$100,000.00 In House (Agency Resources) Salmon, C.
Edwards, T.$0.00 Active Grants & Special Projects TDOT will do the design and construction.

12/22/08: TDOT bids will be received April 2009

Addition

Budgeted - FY 06/07
Hancock & Hawkins - New Mai

$560,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 06/07
Repair/Replace 4 Equip Sheds

$295,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDRenovation

Budgeted - FY 06/07
Johnson - Maint Bldg & Equip 

$400,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 07/08
High Pressure Truck Wash Bldg

$150,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring project forward at this time

New Construction

Budgeted - FY 07/08
Replace Co Truck Wash Shelter

$50,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

10 Projects ( Total Budgeted Cost of Projects )$21,137,500.00
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TDOT Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

242/010-01-2002
Renovate I-24 Scales - Manches

$10,560,000.00 HNTB Corporation Salmon, C.
Edwards, B.$8,283,000.00 Design Development Phase

ON HOLD
1/28/08: Need SBC approval of "Early Design Phase", 
need additional funds

Renovation

242/010-01-2005
Temporary Transportation Mana

$108,000.00 I.C. Thomasson Associates, Inc.
McBrayer Construction Co.,Inc.

Salmon, C.
Shelton, T.$55,760.00 Project Closed Out

New Construction

242/010-01-2007
Chattanooga RTMC

$5,920,000.00 TWH Architects, Inc. Salmon, C.
Edwards, T.$3,167,000.00 Bidding Phase 12/11/08: Bid Date

11/26/08: Pre Bid Conference
11/04/08: CDP approved, authorized to move to Bid 
Phase. Designer Audit-CDP received
7/03/08: Received Fire Marshal approval, waiting on 
100% CDP
1/28/08: Need additional funds (March SBC meeting)
10/22/07: DDP approved, NTP to CDP authorized
8/28/07: NTP to DDP authorized

New Construction

242/010-01-2008
Covered Salt Bin

$200,000.00 In House (Agency Resources)
In House (Agency Resourses)

Salmon, C.
Edwards, B.$0.00 SBC Approved - Awaiting Contra

Special Project
Design & Construction by TDOT.

New Construction

242/010-02-2003
I-75 Welcome Center Replacem

$2,705,000.00 Planning Associates, Inc.
HELTON CONSTRUCTION CO, INC.

Salmon, C.
Shelton, T.$2,280,000.00 Root Project

With SubprojectsNew Construction

242/010-02-2005
HDQTRS Site Dev Study - Chat

$100,000.00 Cope Associates, Inc. Salmon, C.
n/a$0.00 Project Closed Out

Awaiting Designer CloseoutStudy

242/010-03-2003
I-75 Replace Rest Area Bldgs-A

$4,148,300.00 Morris D. Mabry, Architect Salmon, C.
Edwards, T.$2,962,000.00 Root Project

With Subprojects
7/14/08: Meeting with designer to review CDP 
documents

New Construction

242/010-03-2003-01
Replace I-75 Rest Area Bldgs-A

$2,878,000.00 Morris D. Mabry, Architect
Wilson Construction Group LLC

Salmon, C.
Edwards, T.$0.00 Active Construction 12/8/08: Construction NTP, RSC is 10/03/09 (300 days)

11/10/08: Construction contract executed
9/18/08: Bid Date
9/03/08: Pre Bid Conference
8/11/08: CDP approved, NTP to Bidding Phase

New Construction

242/010-03-2003-02
I-75 Rest Area Bldgs Offsite Uti

$892,000.00 Morris D. Mabry, Architect
J.S. Haren Company

Salmon, C.
Edwards, T.$0.00 Active Construction 12/8/08: Construction NTP, RSC date is 10/03/09 (300 

days)
11/10/08: Construction contract executed
9/18/08: Bid Date
9/03/08: Pre Bid Conference
8/11/08: CDP approved, NTP to Bidding Phase

New Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 06/07
McMinnville - Bridge Inspectio

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDMaintenance

Budgeted - FY 06/07
New Reg Complex Prelim Site 

$1,000,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
9/25/08: Per A.Martin, this project is still on the horizon
1/28/08: Move funds to #242/010-01-2007 at March 
SBC meeting

New Construction
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Budgeted - FY 07/08
New Survey Office Bldg

$500,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

Budgeted - FY 07/08
New Highway Marking Bldg

$500,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time
40 x 60 metal building

New Construction

Budgeted - FY 07/08
New Floating Maintenance Bldg

$500,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

16 Projects ( Total Budgeted Cost of Projects )$30,911,300.00
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TDOT Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

243/020-01-2002
I-65 Renovate Weigh Scales-Mit

$4,660,000.00 Barge Waggoner Sumner & Cannon Salmon, C.
Edwards, B.$3,536,800.00 Design Development Phase

ON HOLD
Need SBC approval of "EDP", need additional funds

Renovation

243/020-01-2006
State Hangar Maintenance

$200,000.00 Gobbell Hays Partners, Inc. Salmon, C.
Edwards, B.$171,000.00 Construction Document Phase 12/10/08: Bid documents ready, being reviewed

10/31/08: CDP in progress, wait on submittal
7/07/08: DDP approved, NTP to CDP authorized

Renovation

243/020-01-2008
Wastewater Treatment Plant Up

$250,000.00 Barge Waggoner Sumner & Cannon Salmon, C.
Edwards, B.$0.00 SBC Approved - Awaiting Contra

Processing Contract
TDOT to administer construction phase

12/10/08: Designer contract in process

Hazardous Material

243/020-02-2002
I-65 Renovate Weigh Scales-Ar

$15,000,000.00 Clinard Engineering Associates Salmon, C.
Edwards, B.$7,845,200.00 Design Development Phase 12/12/08: TDOT received bids on the bridge and 

sitework portion
12/10/08: Set up meeting in January
6/12/08: SBC approved additional funding. TDOT to 
bid bridge and sitework portion. Need to set up meeting 
for building portion between Clinard/Safety/TDOT/F&A

Renovation

243/020-02-2008
Grant to City of Elkton

$183,000.00 Salmon, C.
$0.00 SBC Approved - Awaiting Contra

Special Project
Design & install sewer line from I-65 to Weigh Scales 
site to treatment plant.

Grant

243/020-03-2008
Computer Room Modification

$176,000.00 Salmon, C.
$0.00 Active Grants & Special Projects

Special ProjectRenovation

245/098-01-2004
New Maint Shop &  Sheds

$480,000.00 Karkau & Associates
Baron + Dowdle Construction, L.L.C.

Salmon, C.
Fields, J.$350,000.00 Construction Closed Out

Awaiting Designer Closeout
3/27/08: Warranty Inspection
8/22/08: Year End Warranty inspection

New Construction

246/047-01-2006
Nashville Airport Air Handling 

$400,000.00 Kurzynske & Associates
Southern Heat & Cooling

Burd, S.
Fields, J.$338,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 1/31/09
11/24/08: YE Warranty Inspection set for 1/15/09
1/31/08: Substantial Completion Certificate issued
2/06/08: Final Inspection

Renovation

247/000-01-2004
Renovate 6 District Offices

$4,700,000.00 Kline Swinney Associates Salmon, C.
Edwards, B.$4,100,000.00 Construction Document Phase 12/10/08: CDP scheduled for January 09

10/31/08: Schedule CDP review meeting, determine 
schedule for bidding
10/22/08: Per PM, project no longer on hold

Renovation

247/000-02-2004
Six Engineering Offices

$1,748,000.00 Pitts & Associates Architects Salmon, C.
Patteson, G.$0.00 Root Project

With SubprojectsNew Construction

247/000-02-2004-01
North Engineering Offices

$695,500.00 Pitts & Associates Architects
Tandem Construction, LLC

Salmon, C.
Fields, J.$695,500.00 Active Construction 12/2/08: Project 95% complete.  Substantial 

Completions scheduled to take place (multi area sites)
6/16/08: Construction NTP issued, RSC is 11/12/08 
(150 days)
5/07/08: Construction contract executed
2/28/08: Bid Date
2/13/08: PreConstruction Conference
11/05/07:  Letter to Designer advising need for 
corrections to CDP documents before bid date can be 
issued

New Construction
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247/000-02-2004-02
South Engineering Offices

$695,500.00 Pitts & Associates Architects
Kent Carvell Construction Co.Inc

Salmon, C.
Shelton, T.$695,500.00 Active Construction 12/8/08: Awaiting TDOT completion of items for S/C 

at 2 sites; expect total S/C mid December
5/27/08: Construction NTP authorized
1/30/08: Bid advertisement
11/05/07: Letter to Designer advising need for 
corrections to CDP documents before bid date can be 
issued

New Construction

Budgeted - FY 06/07
Repair/Replace Salt Bin Roofs

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Design and construction by TDOT

Re-roof

Budgeted - FY 06/07
Replace 5 Maint Bldgs

$800,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDNew Construction

Budgeted - FY 07/08
Replace 4 County Maint Blds

$1,200,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

15 Projects ( Total Budgeted Cost of Projects )$31,488,000.00

TDOT Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

244/010-01-2005
New Transportation Mgmt Ctr - 

$6,087,000.00 TLM Associates, Inc.
Grinder Building Corporation

Salmon, C.
Sabelhaus, R.$3,168,000.00 Substantially Complete 8/14/08: Substantially Complete

New Construction

244/010-01-2008
Boswell Road Engineering Offic

$1,450,000.00 Renaissance Group, Inc. Salmon, C.
$0.00 SBC Approved - Awaiting Contra 12/10/08: Designer contract in process

Renovation

Budgeted - FY 06/07
4 New Equip Sheds

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDNew Construction

Budgeted - FY 06/07
Jackson Garage - Upgrade Elec 

$75,000.00 I.C. Thomasson Associates, Inc. Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
7/14/08: May need additional funding

Renovation

Budgeted - FY 06/07
Replace 4 Maint Bldgs

$560,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 07/08
Reno 3 Field Construction Offic

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

Renovation

6 Projects ( Total Budgeted Cost of Projects )$8,772,000.00

$95,408,800.00Department Totals:  Projects  Valued  at49 ( Total Budgeted Cost of Projects )
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